
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:25 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 317 Date: 15-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 345

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF performed survey work for the E2 retrofit. Also, fabricated and installed access at E2. Further,
shipped out material and offloaded at E2. See ABF EXTRA WORK BILL 12051 for details. This work is
under CCO 327.

ABF wirebrushed off galvanizing at the end of the E2 rods under CCO 314. See ABF EXTRA WORK BILL
12038 for details.

Conco capenters and laborers worked at E2 as well.

ABF labor under CCO 327:

ENGR-REEVE-10 HR
SAFETY-HANGAN-2.5 HR
OE-ADAMS-4 HR ST
IRNW-GARCIA-8 HR ST-2 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT
IRNW-PLUMB-8 HR ST-2 HR OT
IRNW-LAI-8 HR ST-2 HR OT
IRNAP-MCCLARREN-8 HR ST-2 HR OT
IRNW-CHEN-8 HR ST-2 HR OT
IRNW-LIN-8 HR ST-2 HR OT
IRNW-DUNN-4 HR ST-1 HR OT
OE-GAGNON-3 HR ST
IRNW-SMITH-4 HR ST-1 HR OT
OE-TAYLOR-8 HR ST-2 HR OT
IRNW-PAULK-8 HR ST-2 HR OT
IRNAP-ALVARADO MATOS-8 HR ST-2 HR OT
IRNW-BISKNER-8 HR ST-2 HR OT
IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT

IRNW-JACKS-8 HR ST-2 HR OT
IRNW-SMITH-8 HR ST-2 HR OT
IRNW-RUSSELL-5 HR ST-2 HR OT
IRNW-LAUVAO-5 HR ST-2 HR OT
IRNW-OSBURN-5 HR ST-2 HR OT
IRNW-ROTHMAN-5 HR ST-2 HR OT
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IRNW-FILSTRUP-8 HR ST-2 HR OT
IRNW-MOYER-8 HR ST-2 HR OT
IRNW-SLINGER-8 HR ST-2 HR OT

IRNAP-DUSKIN-8 HR ST-2 HR OT
OE-ALGER-8 HR ST-2 HR OT
OE-ROHR-8 HR ST-2 HR OT
IRNW-NASH-8 HR ST-2 HR OT

ABF Equipment UNDER CCO 327:

000424-TRUCK-SURVEY-4 HR ST
000772-TRUCK-8 HR ST-2 HR OT
002307-FKLFT-EXTENDABLE-3 HR ST
002296-WELD-8 HR ST-2 HR OT
002297-WELD-8 HR ST-2 HR OT
002298-WELD-8 HR ST-2 HR OT
001502-WELD-GRINDERS-8 HR ST-2 HR OT
001503-WELD-GRINDERS-8 HR ST-2 HR OT
000056-TRUCK-8 HR ST-2 HR OT
000055-TRUCK-SAFETY-2.5 HR ST
002154-HCESP-601 TON HYDRO CRANE-8 HR ST-2 HR OT
000980-MARIN-RINGER--8 HR ST-2 HR OT
002138A-S&CCL-8 HR ST-2 HR OT
002138B-S&CCL-8 HR ST-2 HR OT
002192-MARPC-8 HR ST-2 HR OT
002026-PUMHY-8 HR ST-2 HR OT

Radios - 31 ea.

Crew boats - 6.25 hr
tug boats - 3.75 HR ST-0.5 HR OT

002863-ELTOL-8 HR ST-2 HR OT
003182-ELTOL-8 HR ST-2 HR OT
002193-MARPC-8 HR ST-2 HR OT
000008-ELGEN-8 HR ST-2 HR OT

WORK DONE BY SPECIALISTS UNDER CCO 327:

CABLE MOORE-SHACKLESS FOR E2 ELEVATING PLATFORM RIGGING
ALBANY STEEL-E2 ACCESS MATERIAL
LEVEL CONSTRUCTION SUPPLY-BEAM CLIPS FOR E2 ACCESS

ABF labor and equipment under CCO 314:

INRW-Jonathan Canites-IWSJ-worked on cutting and pulling out E2 bolts-10HR
IRNAP-Man Chun Ma-IWSA4-worked on wire brushing rods at E2-10HR
Grinder with wirebrush-2 ea.- 18 hr
radios-2 ea.-18 hr

Conco workers:
FM-Rafael Gomez carpenter
7-other carpenters
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FM-Pat Finely labor
6-other laborers
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